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ESTIMATE RUN 03/03/2004

ESTIMATE SUMMARY 10:51:43

CONTID: C14530         ESTIMATE NO: 0002 PROG 2002

PCN: 14530-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 37 & SH 263 RESURFACING PERCENT TIME:

PROJECT NO: STA 037A-003                  

SH 37 & SH 263 RESURFACING

NAME OF ROAD: SH 37

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 11/20/2003 DATE TIME STARTED 07/28/2003

1800 N TAFT ROAD DATE LET 06/26/2003 DATE WORK BEGAN

 DATE AWARDED 06/30/2003 DATE TIME STOPPED 10/07/2003

 DATE CONTRACT EXECUTED 07/23/2003 DATE ACCEPTED 10/07/2003

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 07/28/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 624,078.89 PARTICIPATING $ $ 22,914.90

AWARD PROJECT AMT: 637,791.98 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -343.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.97%

189.53

22,914.90

22,914.90

22,571.18

$

$

$

$

623,889.36

0.00

623,889.36

0.00

623,889.36

-9,151.22

0.00

614,738.14

0.00

AMOUNT DUE 614,738.14 22,571.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 22,571.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25
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PCN: 14530-BID    ESTIMATE RUN 03/03/2004

PROJECT: STA 037A-003                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 REMOVAL OF ASPHALT MAT (PLANING) 2,167.000

0.000

202-00240  
 

2,167.000

SY  

3.65000 7,909.552,167.000

0.00

0010 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

80.00000 0.000.000

0.00

0015 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 2,231.380

0.000

304-06009  
 

2,231.380

TON 

13.10000 29,231.082,231.380

0.00

0016 ADDED ITEM (DOLLAR)/ OVER WEIGHT TRUCKS ABC 0.000

0.000

900-00006  
 

-140.000

DOL 

1.00000 0.000.000

0.00

0020 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 61.620

0.000

403-00720  
 

61.620

TON 

60.95000 3,755.7461.620

0.00

0025 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 4,351.350

0.000

403-33721  
 

4,351.350

TON 

31.50000 137,067.534,351.350

0.00

0030 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 9,687.860

0.000

403-33751  
 

9,687.860

TON 

36.00000 348,762.969,687.860

0.00

0031 ADDED ITEM (DOLLAR)/ OVER WEIGHT TRUCKS HBP 0.000

0.000

900-00006  
 

-60.000

DOL 

1.00000 0.000.000

0.00

0035 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

2,100.00000 0.000.000

0.00

0040 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

13,808.00000 13,808.001.000

0.00

0045 EPOXY PAVEMENT MARKING 281.000

0.000

627-00005  
 

281.000

GAL 

77.00000 21,637.00281.000

0.00
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PCN: 14530-BID    ESTIMATE RUN 03/03/2004

PROJECT: STA 037A-003                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0050 MONUMENT BOX 0.000

0.000

629-01050  
 

0.000

EACH

270.00000 0.000.000

0.00

0055 ADJUST MONUMENT BOX 0.000

0.000

629-01210  
 

12.000

EACH

270.00000 0.000.000

0.00

0060 FLAGGING 812.000

221.000

630-00000  
 

1,033.000

HOUR

21.00000 21,693.001,033.000

4,641.00

0065 PILOT CAR OPERATION 0.000

0.000

630-00001  
 

0.000

HOUR

37.00000 0.000.000

0.00

0070 TRAFFIC CONTROL INSPECTION 12.000

14.000

630-00007  
 

26.000

DAY 

85.00000 2,210.0026.000

1,190.00

0075 TRAFFIC CONTROL MANAGEMENT 13.000

7.000

630-00012  
 

20.000

DAY 

386.00000 7,720.0020.000

2,702.00

0080 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.800

0.000

630-80342  
 

65.000

EACH

49.00000 2,734.2055.800

0.00

0085 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.000

630-80343  
 

8.000

EACH

62.00000 446.407.200

0.00

0090 DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

0.000

EACH

40.00000 0.000.000

0.00

0095 TRAFFIC CONE 36 INCH 180.000

0.000

630-80380  
 

200.000

EACH

15.00000 2,700.00180.000

0.00

0100 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14530-BID    ESTIMATE RUN 03/03/2004

PROJECT: STA 037A-003                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:51:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0105 F/A ASPHALT PAVEMENT INCENTIVE ROADWAY SMOOTHNESS 0.000

6,961.440

700-70012  
 

6,961.440

F A 

1.00000 6,961.446,961.440

6,961.44

0110 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0115 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0120 F/A QUALITY INCENTIVE PAYMENT 0.000

7,420.460

700-70025  
 

1,669.590

F A 

1.00000 7,420.467,420.460

7,420.46

0125 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 614,057.3622,914.90614,246.89CURRENT AMT0200 $ $ $

CAT NO0400 CE POOL COST TO BE TRANSFERED TO CE POOL 

0130 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

0135 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

4,822.00000 4,822.001.000

0.00

0140 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

510.00000 510.001.000

0.00

0145 F/A PHONE SERVICE LONG DISTANCE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 9,832.000.009,832.00CURRENT AMT0400 $ $ $

$ 623,889.3622,914.90$624,078.89$CURRENT AMTPROJECT TOTAL


